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Regulatory and QHP Certification

4/10/12 - 6/30/12

Small Projects

6/1/12 - 10/30/12

Draft and release RFP

1/1/13 - 5/31/13

Conduct regulatory and

certification process

for QHPs.

4/30/13

Health care provider

networks complete

10/1/13

Begin open enrollment

7/1/13

Consumers view QHPs

3/20/12
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